

Project Name	Brown's Creek Restoration Project	Date	3/15/2024
To / Contact info	BCWD Board of Managers		
Cc / Contact info	Karen Kill, District Administrator		
From / Contact info	Mike Majeski, Dan Mossing, P.E.		
Regarding	Contractor Award Recommendation		

The purpose of this memorandum is to provide a recommendation for selecting a Contractor to construct the Brown's Creek Restoration Project.

Bid Summary

The Request for Bids was posted on QuestCDN on February 21, 2024. Bids were due March 13, 2024, at 2pm with the bid opening occurring via Zoom; contractors were invited to attend virtually.

A total of six bids were received and the overall lowest bidder is Geomorphic Restoration, Inc., with a Base Bid of \$347,361.50, an Alternate Bid of \$7,900.00 and Combined Total Bid of \$355,261.50. All bid packages were reviewed and determined to be responsive. In order to formulate an award recommendation, EOR verified bid calculations and compared the Total Bid value for each of the contractors. There is one Add Alternate for this project. Base Bids, Add Alternates and Combined Total Bids values and the Engineer's Estimate are summarized below.

CONTRACTOR	BASE BID	ADD ALTERNATE	COMBINED BID TOTAL
Geomorphic Restoration, Inc.	\$347,361.50	\$7,900.00	\$355,261.50
Shoreline Landscaping & Contracting	\$356,647.64	\$10,985.00	\$367,632.64
MNL	\$399,957.00	\$16,040.00	\$415,997.00
Sunram Construction, Inc.	\$482,690.00	\$11,414.00	\$494,104.00
Bituminous Roadways Inc.	\$498,304.50	\$10,530.00	\$508,834.50
Rachel Contracting, LLC	\$515,395.60	\$24,369.00	\$539,764.60
Engineer's Estimate	\$438,191.67	\$20,510.00	\$481,636.75*

* The Engineers Estimate Combined Bid Total includes a 5% Contingency

Recommendation

Geomorphic Restoration is a reputable area contractor that has performed numerous large-scale excavation, grading, and stabilization projects. Following our review, we recommend approval of the Base Bid and Add Alternate, and authorization for the District to award the construction contract to the low responsive bidder, Geomorphic Restoration, Inc., in the amount of **\$355,261.50**.

In addition, it is recommended that the Board authorizes the District Administrator to execute change orders, if necessary, in an amount not to exceed 5% (in total) of the construction contract to prevent construction delays.