

## BCWD WMP Update – Revised Schedule

Items to complete before finalizing the Implementation Plan:	When to discuss
Present the findings of the H/H model	Board Meeting - May 14, 2025
Conduct the Flood Vulnerability Assessment and meetings with member communities	Conduct: May 14 – August 13
DRAFT Implementation Plan meeting with KK #1	May
<i>Submit DRAFT Land and Water Resource Inventory to TAC for preliminary review</i>	May
DRAFT Implementation Plan meeting with KK #2	June
<i>Submit DRAFT Issues, Goals and Implementation Activities to TAC for preliminary review</i>	June
Meeting with Member Communities	July 2025
Present findings of the FVA to the Board	Board Meeting - August 13, 2025
Complete Diversion Drainage Water Quality Analysis	Board Meeting - July 9, 2025
Budget Recommendations Memo	Board Meeting - July 9, 2025
Board Workshop #1 – 6:00 – 8:00 p.m. <ul style="list-style-type: none"> <li>- Review historical priorities</li> <li>- Review feedback from CAC and TAC</li> <li>- Get direction from the Board of priorities for the 2027-2036 Plan</li> <li>- Review Staff’s recommendations – get Board’s feedback</li> <li>- Implementation Plan – Review half of the activities               <ul style="list-style-type: none"> <li>○ Rules and Regulations</li> <li>○ Stormwater Management</li> <li>○ Erosion and Sediment Control</li> <li>○ Monitoring and Data Collection</li> <li>○ Land Conservation</li> <li>○ Ecological Health</li> <li>○ Education, Outreach and Stewardship</li> <li>○ Recreation</li> <li>○ Pollutants of Emerging Concern</li> </ul> </li> </ul>	June 3, 2025
<i>Submit DRAFT Plan to TAC for preliminary review</i>	August
CAC Meeting <ul style="list-style-type: none"> <li>- Review Implementation Plan</li> <li>- Review Draft Plan</li> </ul>	August 11, 2025
TAC Meeting <ul style="list-style-type: none"> <li>- Review Implementation Plan</li> <li>- Review Draft Plan – <i>Informal review</i></li> </ul>	Week of August 18, 2025

<b>Board Workshop #2</b> <ul style="list-style-type: none"> <li>- Finalize Implementation Plan <ul style="list-style-type: none"> <li>○ Stream Management</li> <li>○ Lake Management</li> <li>○ Floodplain Management</li> <li>○ Groundwater Management</li> <li>○ Wetland Management</li> </ul> </li> <li>- Finalize Prioritization</li> </ul>	<p>Week of August 25, 2025</p>
<b>Board Meeting</b> <ul style="list-style-type: none"> <li>- Review DRAFT Plan</li> <li>- Review and approve the plan for formal review process</li> </ul>	<p>September 10, 2025</p>