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memo 
Project Name |  Brown’s Creek Stream Restoration Project Date | 12/29/25 

To / Contact info | 
Karen Kill (BCWD 
Board of Managers (BCWD) 

Cc / Contact info | Camilla Correll (EOR) 

From / Contact info | 
Dan Mossing (EOR) 
Mike Majeski (EOR) 

Regarding | Contractor Payment Application #8 

 
The purpose of this memorandum is to recommend payment of Pay Request #8 from Geomorphic 
Restoration, Inc. for the Brown’s Creek Stream Restoration Project.  
 
PROJECT UPDATE 
This payment application is for all work completed through December 2025. The work for this payment 
application included the Extended Vegetation Management – Year 1 that consisted of invasive shrub 
removal throughout the last year. The only remaining work to date is the Extended Vegetation 
Management – Year 2 which will be completed and paid out in 2026. 
 
PAY APPLICATION REVIEW  
The quantity billed under this pay request has been verified via field inspections, measurements, and/or 
material invoices submitted by the contractor. Work has been satisfactorily completed.  
 
SUMMARY OF PAYMENT(S)   
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
RECOMMENDATION 
Recommend payment of $3,000.00 to Geomorphic Restoration, Inc. for the work completed under this 
pay request. 
Encl: 

 Contractor's Application for Payment No. 8 (Dated 12/29/2025) 

Approved by: 

 

_____________________________ 
Dan Mossing, PE 

Original Contract Price (Including Add Alternate) $355,261.50 

Current Contract Price with Change Order #1, #2, #3 & #4 (and old ADA 
Trail price deduct) 

$385,388.50 

Work completed to date $350,641.83 

Previous Payment for Pay Application #1 $43,878.13 

Previous Payment for Pay Application #2 $73,534.99 

Previous Payment for Pay Application #3 $142,849.66 

Previous Payment for Pay Application #4 $20,210.31 

Previous Payment for Pay Application #5 $11,248.00 

Previous Payment for Pay Application #6 $19,807.50 

Retainage (Paid as previous payment)  $16,396.24 

Payment Request #7: $19,717.00 

Payment Request #8: $3,000.00 



Contractor's Application for Payment No.
Application Period: Application Date: 12/29/2025

To (Owner): From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE............................................................ $
2.  Net change by Change Orders................................................................... $
3.  Current Contract Price (Line 1 ± 2)......................................................... $
4.  TOTAL COMPLETED AND STORED TO DATE
     (Column F on Progress Estimate)............................................................. $
5.  RETAINAGE:

a. 5.0% X Work Completed.......... $
b. X Stored Material............ $
c. Total Retainage (Line 5a + Line 5b)................................ $

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c).............................. $
7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)........ $
8.  AMOUNT DUE THIS APPLICATION................................................... $
9. BALANCE TO FINISH, PLUS RETAINAGE
    (Column G on Progress Estimate + Line 5 above)................................... $

Contractor's Certification
   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date:    Approved by:

-

Additions

Brown's Creek Stream Restoration Project

$750.004

Number Deductions
Approved Change Orders

CHANGE ORDERS

$38,027.00

3 $12,550.00

$30,127.00

Brown's Creek Watershed District

Brown's Creek Stream Restoration Project

Change Order Summary

Geomorphic Restoration, Inc. Emmon's and Olivier Resources, Inc.

NET CHANGE BY

-$7,900.00

8

- 00041-0418

Dec-25

$355,261.50
$30,127.00
$385,388.50

Application For Payment

1
2

$3,377.00
$21,350.00

Deduct

$350,641.83

12/29/2025

TOTALS

-$7,900.00

$350,641.83

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable) (Date)
12/29/2025

$3,000.00
(Line 8 or other - attach explanation of the other amount)

$347,641.83
$3,000.00

$34,746.68

(Engineer)

(Owner)

(Date)

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered 
by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in 
said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at 
time of payment free and clear of all Liens, security interests and encumbrances (except such as 
are covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security 
interest or encumbrances); and (3) all Work covered by this Application for Payment is in 
accordance with the Contract Documents and is not defective.
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Progress Estimate             Contractor's Application
For (contract): Application Number:

Application Period: Application Date:

Balance to Finish
(B - F)

1 1 $34,000.00 $34,000.00 1 $34,000.00 $34,000.00 100.0%
2 1 $1,000.00 $1,000.00 1 $1,000.00 $1,000.00 100.0%
3 9.6 $4,500.00 $43,200.00 9.6 $43,200.00 $43,200.00 100.0%
4 4528 $4.50 $20,376.00 4528 $20,376.00 $20,376.00 100.0%
5 260 $4.50 $1,170.00 260 $1,170.00 $1,170.00 100.0%
6 2928 $4.50 $13,176.00 2928 $13,176.00 $13,176.00 100.0%
7 822 $75.00 $61,650.00 518.5 $38,887.50 $38,887.50 63.1% $22,762.50
8 84 $75.00 $6,300.00 84 $6,300.00 $6,300.00 100.0%
9 470 $55.00 $25,850.00 470 $25,850.00 $25,850.00 100.0%

10 1530 $45.00 $68,850.00 1530 $68,850.00 $68,850.00 100.0%
11 2 $1,000.00 $2,000.00 2 $2,000.00 $2,000.00 100.0%
12 1 $1,000.00 $1,000.00 1 $1,000.00 $1,000.00 100.0%
13 15 $50.00 $750.00 15 $750.00 $750.00 100.0%
14 600 $4.00 $2,400.00 600 $2,400.00 $2,400.00 100.0%
15 2 $2,000.00 $4,000.00 2 $4,000.00 $4,000.00 100.0%
16 3700 $2.00 $7,400.00 3700 $7,400.00 $7,400.00 100.0%
17 9.9 $100.00 $990.00 9.9 $990.00 $990.00 100.0%
18 33 $50.00 $1,650.00 33 $1,650.00 $1,650.00 100.0%
19 33 $50.00 $1,650.00 33 $1,650.00 $1,650.00 100.0%
20 16 $50.00 $800.00 16 $800.00 $800.00 100.0%
21 16 $50.00 $800.00 16 $800.00 $800.00 100.0%
22 4 $50.00 $200.00 4 $200.00 $200.00 100.0%
23 297 $1.00 $297.00 297 $297.00 $297.00 100.0%
24 8750 $3.25 $28,437.50 6000 $19,500.00 $19,500.00 68.6% $8,937.50
25 14.8 $250.00 $3,700.00 4.9333 $1,233.33 $1,233.33 33.3% $2,466.68
26 1 $4,000.00 $4,000.00 1 $4,000.00 $4,000.00 100.0%
27 1680 $3.00 $5,040.00 1440 $4,320.00 $4,320.00 85.7% $720.00
28 15 $25.00 $375.00 15 $375.00 $375.00 100.0%
29 6 $50.00 $300.00 6 $300.00 $300.00 100.0%
30 5 $200.00 $1,000.00 3 $600.00 $600.00 60.0% $400.00
31 1 $3,000.00 $3,000.00 1 $3,000.00 $3,000.00 100.0%
32 1 $2,000.00 $2,000.00 $2,000.00

$347,361.50 $310,074.83 $310,074.83 89.3% $37,286.68

1 1 $3,377.00 $3,377.00 1 $3,377.00 $3,377.00 100.0%
$3,377.00 $3,377.00 100.0%

1 1 $2,500.00 $2,500.00 1 $2,500.00 $2,500.00 100.0%
2 13 $500.00 $6,500.00 12 $6,000.00 $6,000.00 92.3% $500.00
3 1 $12,000.00 $12,000.00 1 $12,000.00 $12,000.00 100.0%
4 1 $100.00 $100.00 1 $100.00 $100.00 100.0%
5 50 $3.00 $150.00 50 $150.00 $150.00 100.0%
6 1 $35.00 $35.00 1 $35.00 $35.00 100.0%
7 1 $35.00 $35.00 1 $35.00 $35.00 100.0%
8 3 $10.00 $30.00 3 $30.00 $30.00 100.0%

$21,350.00 $20,850.00 97.7% $500.00

1 1 $2,500.00 $2,500.00 1 $2,500.00 $2,500.00 100.0%
2 130 $25.00 $3,250.00 130 $3,250.00 $3,250.00 100.0%
3 1 $1,500.00 $1,500.00 1 $1,500.00 $1,500.00 100.0%
4 16 $100.00 $1,600.00 31.6 $3,160.00 $3,160.00 197.5% -$1,560.00
5 15 $100.00 $1,500.00 29.8 $2,980.00 $2,980.00 198.7% -$1,480.00
6 150 $3.00 $450.00 150 $450.00 $450.00 100.0%
7 550 $3.00 $1,650.00 550 $1,650.00 $1,650.00 100.0%
8 1 $35.00 $35.00 1 $35.00 $35.00 100.0%
9 1 $35.00 $35.00 1 $35.00 $35.00 100.0%

10 3 $10.00 $30.00 3 $30.00 $30.00 100.0%
$12,550.00 $15,590.00 124.2% -$3,040.00

1 10 $75.00 $750.00 10 $750.00 $750.00 100.0%
$750.00 $750.00 100.0%

$385,388.50 $310,074.83 $350,641.83 91.0% $34,746.68

Excavation
Slab Install

Geomorphic Restoration Inc. 7

October, 2025 10/29/2025

CL II Riprap
Change Order 4 Totals

Change Order 1 - Extra Invasive Removals
Extra Invasive Removal

Change Order 1 Totals

Change Order 4 - South Trail Repair

G

Item
Bid Quantity Unit Price Bid Value Estimated Quantity 

Installed

A B C D

%         
(F)        
B

Value Materials Presently 
Stored (not in C)Bid Item No. Description

E F

Brush Pile

Mobilization
Traffic Control
Site Clearing/Selective Tree Harvest for Rootwads & Tree Trunks (247 Trees TBR)
Common Excavation - Onsite Disposal- Grading Practices

Total Completed 
and Stored to Date 

(D + E)

Common Excavation - Onsite Disposal- Riffle Grading 
Hauling Excavated Material to On-site Spoils Area
Riprap, Modified Class III (Vegetated Boulder Toe & Rock Riffles)
1" - 3" Crushed Granite (For Rock Riffles)
Toewood - Installation
Brush/Log Toe - Installation

Totals

Mulch Type 1 (Weed-Free Straw or Approved Equal)
Erosion Control Supervisor
6" Sediment Log (Curlex w/  Biodegradable Netting or Approved Equivalent)
Floatation Silt Curtain

Seeding - Site Disturbance
Seed, State Mix 34-261 (Excludes Cover Crop Weight)
Seed, State Mix 34-271 (Excludes Cover Crop Weight)

Change Order 3 - North Trail
Mobilization

Seed, State Mix 36-211 (Excludes Cover Crop Weight)
Seed, Regreen

Snag Tree
Remove Miscellaneous Debris 
Remove Fence
Stabilized Construction Exit
Harvesting Sod Mats

Change Order 2 - South Trail Stone Steps

Catch Basin Erosion Control 
Temporary Irrigation for Vegetation Establishment 

Erosion Control Blanket, Category 25

Change Order 2 Totals

1.5' x 3' Limestone Slabs

Extended Vegetation Management - Year 2
Base Totals

Class 5 Aggregate

Seed, State Mix 35-641 (Excludes Cover Crop Weight)

Seed, Regreen
Change Order 3 Totals

Seed, State Mix 35-641 (Excludes Cover Crop Weight)
Seed, State Mix 36-211 (Excludes Cover Crop Weight)
Seed, MNL Savanna Mix Shortgrass (Excludes Cover Crop Weight)
Seed, Regreen
Hydraulic Soil Stabilizer, Type 8 (Mat Inc® Soil Guard or approved equal)

Powder Coated Black Hand Rail System (w/ Footers Included)

Mobilization

Extended Vegetation Management - Year 1

Class 5 Gravel
1/2" Minus Gravel
Geotextile
Erosion Control Blanket, Category 25
Seed, State Mix 35-641 (Excludes Cover Crop Weight)
Seed, State Mix 36-211 (Excludes Cover Crop Weight)
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